
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Valdez Medical Clinic Energv Upgrades

Agency: City of Valdez Reporting Period: 3/31/06

Grant #: 06-4-C5023 Amount of Funds Requested $ 0

1. What is the status ofthe project; include portions completed?

Preliminary Design has been completed.

2. Is the project on schedule; if not, how will this be dealt with?

Due to position vacancy within the Engineering Department, this project is
behind schedule. We have, after a 14-month vacancy, finally filled the Sr. Project
Manager position. It is our intention to begin work on the RFP for final design as soon
as possible and anticipate being able tofully complete this project by the end of the
granting performance period of December 31, 2007.

3. Is the project on budget; if not, how will this be dealt with?

It is anticipated that the project isfully funded.

4. Other comments/problems and solutions:

None
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Valdez Medical Clinic Enen!YUp2rades

Agency: City of Valdez Reporting Period: 3/31/06

Grant #: 06-4-C5023

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined $486,480

2. The total project expenditures as of the end of the most recent quarter $22,000

3. The total amount of Denali Commission funds committed to the project $100,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $ 0

5. The percentage of expenditures to the total budget 5%

6. Project Performance Analysis (use PPA form on page2 of641)

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Completed Design and Construction Documents
Bidding
Contract Award
Construction Complete

December 31, 2006
January 1-31, 2007
February 5, 2007
December 1, 2007

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Valdez Medical Clinic Energy Upgrades

Agency: City of Valdez Reporting Period: 3/31/06

Grant #: 06-4-C5023

NOTE: Include Denali Commission Grant Funds Only on this form.

Pre Development 0

Architect & Engineering 0

Construction $100,000 0 12/31/07 None

Totals:

April 14,2006
Date:

Nancy M. Peterson, Assistant City Manager
Print Name and Title: Form 641B
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